
Progress Report    5/2/15-6/5/15

Project #14-1021, West Uncas Rd / Salmon Creek Culvert Design

Submitted by Eric Kuzma on 06/05/2015 Accepted by Mike Ramsey on 06/05/2015

CONTACTS

Eric Kuzma

ekuzma@co.jefferson.wa.us
Project Contact:Jefferson Co Public WorksPrimary Sponsor:

Michael Blanton

michael.blanton@psp.wa.gov
Alt Project Contact:Lead Entity: Hood Canal Coor Council LE

Mike Ramsey

mike.ramsey@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 08/01/2014 FundingEnd Date: 06/30/2015

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $98,200.00 $98,200.00 $98,200.00(100%) (100%) (100%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$98,200.00 $98,200.00 $98,200.00

$65,343.65 

$32,856.35 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing: 05/04/2015

Pending Billing:

Number of Billings: 2

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 4 Describe the work accomplished during this reporting 

period.

Finalized Draft 100% PS&E (Since project is 

anticpated top be built in Summer of 2017, PS&E will 

have to be refreshed just prior to).

Continued woring on Permitting.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. Contine corrdination & close out grant

MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 08/01/2014 X

Data Gathering Started 08/01/2014 X

Progress Report Submitted 10/01/2014 X

RFP Complete/Consultant Hired 11/01/2014 X

Progress Report Submitted 02/01/2015 X

Preliminary Design to RCO 02/01/2015 X

Cultural Resources Complete 05/01/2015 X

Final Design to RCO 05/08/2015 X 06/05/2015 As discussed

Agreement End Date 06/30/2015

Final Report in PRISM 07/31/2015

Final Billing to RCO 07/31/2015
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